sw 27" / Strander Boulevard Extension Phase 1, Seg 2A March 2013

Construction Update:

e East side bridge abutments backfilled. e Bridge girders set on March 14" and 15™.
e North and south sheet piles and walers e Tracks to be relocated onto bridge April 13"
removed. e West side sheet piles begin in late April.

Construction Photos

March 14" — First Girder Lift. March 14" — Bridge Girder Erection.

®

March 14™ — Bridge Girders — future deck for Main 2. March 18" — Completlon of Bridge Girders.

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a

link to more construction photos on a City Flickr webpage .
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